

What's Next for GradPilot AI

Next Work, Priorities & Launch Roadmap

gradpilotai.com · Next.js on Vercel · Supabase backend · 19 June 2026

DONE

Site is rebuilt, live in production, and verified error-free. The jobs board, blog, mentors, employer insights and pricing pages all render real Supabase data. Backend is security-hardened and seeded (145 rows). What follows is everything still open.

Two decisions only you can make

These are blocking choices — I need your call before acting, because both are one-way doors or affect another active workstream.

#	Decision	Why it matters	My recommendation
A	Turn OFF Vercel Deployment Protection?	Right now the site is private — visitors are redirected to a share-token URL. Nobody can reach gradpilotai.com without the link.	Keep ON until launch checklist (Stripe, analytics, auth flow) is green, then flip OFF.
B	Delete the conflicting branch claude/adoring-cori-hupj9v?	A separate session also rebuilt the site (under web/, Tailwind v4) and is erroring. It risks colliding with our production branch.	Delete it — our rebuild on main is the live one. Confirm and I'll remove it.

Prioritised work backlog

#	Task	Effort	Priority	Owner
1	Stripe checkout integration. Pricing page has UI but no live payment flow — wire Stripe Checkout + webhook to the subscription table.	Medium	HIGH	Me
2	Enable leaked-password protection in Supabase Auth (HaveIBeenPwned check).	Tiny	HIGH	Me
3	Verify sign-up → onboarding → dashboard flow end-to-end against real Supabase Auth.	Small	HIGH	Me
4	Add analytics / conversion tracking (GA4 or PostHog) so we can measure the first cohort.	Small	MED	Me
5	Replace 3 “TBC” team_members rows (Head of Product, Lead Engineer, COO) with real people or remove them.	Tiny	MED	You + Me
6	Migrate 5 legacy Base44 user accounts (+ their saved jobs/CVs) into Supabase Auth, if you want to keep them.	Medium	MED	Me
7	Retire / archive Base44 entirely. Confirmed unrelated to the live site — purge sample data & the duplicate empty app (needs Base44 dashboard).	Small	LOW	You

8	Complete ICO registration. Company info still shows status PENDING (data-protection compliance).	Admin	LOW	You
---	---	-------	-----	-----

Effort key: Tiny = under an hour · Small = half a day · Medium = 1–2 days. "Owner: You" items need a dashboard/account I can't reach (Base44, ICO, real team data).

Suggested sequence

Phase	Goal	Includes
This week (pre-launch)	Make the site launch-ready	Stripe checkout (1) · leaked-password protection (2) · verify auth flow end-to-end (3) · analytics (4).
Launch	Go public	Decision A: turn off Deployment Protection · final smoke test on gradpilotai.com · announce.
Cleanup	Tidy the estate	Decision B: delete conflicting branch · real team data (5) · migrate/retire Base44 (6, 7) · ICO (8).
Growth	Drive real users	Content cadence on the blog · SEO from sitemap · first marketing push · monitor analytics & conversion.

What I can start immediately (no approval needed)

- **Enable leaked-password protection** — flip the Supabase Auth setting and confirm.
- **Build the Stripe checkout** — add the checkout route, webhook handler, and wire it to the subscription table (test keys first).
- **Add analytics** — drop in GA4 or PostHog with an env-keyed tracking ID.
- **Verify the auth flow** — walk sign-up → email confirm → dashboard and fix anything that breaks.

Items needing you: Decisions A & B above, real team-member details, ICO registration, and any Base44 dashboard cleanup.

Bottom line: the hard part — a working, secure, content-rich live site — is done. The remaining work splits into **two decisions for you** (go public? delete the stray branch?) and **a short pre-launch checklist I can run now** (Stripe, password protection, auth verification, analytics). Tell me to start, and I'll take tasks 1–4.